

Whistles (\$WHSL) Roadmap: All the Bells and Whistles Journey

This roadmap outlines key milestones for the Whistles (\$WHSL) token and the development of Whistles Island. It also details the phased distribution of the Community Giveaway fund, ensuring a transparent and sustainable growth path.

Phase 1: Genesis & Initial Distribution (Late 2025 - Early 2026)

[✓] Whistles (\$WHSL) Token Creation: \$WHSL launched on the Bellscoin chain.

White Paper v1.0 Release: Publish official project documentation.

Community Hub & Social Presence: Establish official X account and other community channels.

NCRYPTD Content for Bellscoin: Begin publishing educational content relevant to the Bellscoin ecosystem.

\$WHSL Distribution Phase 0 (Special Initial): Execute initial 10,000 \$WHSL distributions.

\$WHSL Distribution Phase 1 Commencement: Begin regular "Community Call" giveaways at 3,000 \$WHSL per participant.

Phase 2: Community Growth & Token Reduction (2026)

"Creator of the Week" Program: Launch structured rewards for top community contributions.

Targeted \$WHSL Bounties: Introduce specific tasks or contests rewarded with \$WHSL.

Community Growth Milestone: Aim to reach 1,000 unique \$WHSL token holders.

Implement 1:1 XLA Backing Mechanism: Establish and fund the XLA reserve for \$WHSL.

Transparency Report for XLA Backing: Publish initial details of the XLA reserve and provide a plan for ongoing verification.

\$WHSL Distribution Phase 2 Transition: Once approximately 500,000 \$WHSL from Phase 1 are distributed, reduce giveaways to 1,500 \$WHSL per participant.

Phase 3: Whistles Island - Web Launch & Continued Distribution (Late 2026 - 2027)

Whistles Island Web Development: Begin building the initial web platform for \$WHSL holders.

Whistles Island Beta Launch: Release the first version of the website, featuring user profiles and avatar creation.

Avatar Customization with \$WHSL: Introduce the first utility for \$WHSL within Whistles Island (e.g., cosmetic upgrades).

\$WHSL Distribution Phase 3 Transition: Once approximately 250,000 \$WHSL from Phase 2 are distributed, reduce giveaways to 750 \$WHSL per participant.

Phase 4: Ecosystem Expansion & Final Giveaways (2027 - 2028)

Liquidity Pool Deployment: Begin deploying the 30% liquidity fund to a decentralized exchange.

WHSL Reserve Fund Activation: Utilize the 10% reserve for community-voted projects or further Whistles Island development.

\$WHSL Distribution Phase 4 Transition: Once approximately 125,000 \$WHSL from Phase 3 are distributed, reduce giveaways to 375 \$WHSL per participant.

\$WHSL Distribution Phase 5 Transition: Once approximately 75,000 \$WHSL from Phase 4 are distributed, reduce giveaways to 150 \$WHSL per participant for the final phase.

Completion of Community Giveaway Fund: Distribute all 1,050,000 \$WHSL allocated for giveaways.

Phase 5: Whistles Island - App & Beyond (2029+)

Whistles Island Mobile Application: Explore and begin development of a dedicated mobile app.

Expanded Whistles Island Features: Introduce more complex games, interactive community events, and advanced \$WHSL-gated experiences.

Community Governance Exploration: Investigate mechanisms for community input on future Whistles Island features and WHSL Reserve fund utilization.